
Fiscal Year: 2008  Period: May***** Baseline Scenario: Soils OU Schedule delay *****

Baseline by Year Report 
WBS 04.11.06.01 - Soils Operable Unit

Incremental - Unescalated Dollars

WBS  Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018  To Go  Total 

 28 2678 2347 14324 1676 6163 73        27289
04.11.06.01 - Soils Operable Unit

 28 127 127 127 127 127 64        729
   04.11.06.01.01 - Soils Subproject Management

  148 246 4324 6          4724
   04.11.06.01.02 - Soils Removal Action

  129 264 6778           7171
   04.11.06.01.03 - Soils Remedial Acton

  1975 652 1518 680 6036 9        10869
   04.11.06.01.05 - Soils/Rubble Piles

  299 1059 1577 863          3797
   04.11.06.01.06 - Site Wide Walkover

 28 2678 2347 14324 1676 6163 73        27289
TOTAL
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